COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2019

ESTI MATE SUMVARY 12:21: 07
CONTI D C22086 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22086- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.5 DAYS TINE ALLOW 90 WORK DAYS
US 550/ 160 PEDESTRI AN S| DWALK PERCENT TIME:  53.89 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. C5502- 098
US 550/ 160 PEDESTRI AN SI DWALK
NAMVE OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 03/11/2019
3001 N Townsend Ave DATE LET 11/ 15/ 2018 DATE WORK BEGAN 03/11/ 2019
DATE AWARDED 11/ 28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 623, 516. 74 PARTI Cl PATI NG $ 4,500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 586, 598. 20 NON- PARTI CI PATI NG 345, 302. 54 147, 636. 49
PERCENT COMPLETE: 56.10% TOTAL EARNI NGS 349, 802. 54 147, 636. 49
FUNDS AVAI LABLE: $ 273,714.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 349, 802. 54 147, 636. 49
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,798.97 -3,619. 47
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 341, 003. 57 144, 017. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 341, 003. 57 144, 017. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 144, 017. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22086-BI D ESTI MATE RUN 06/ 10/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0003 12:21: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 250. 000 79. 200
SY 104. 800 7,336. 00
70. 00000 184. 000 12, 880. 00
0010 202-00201 Renoval of Curb 44. 000 11. 000
LF 0. 000 0. 00
94. 00000 11. 000 1, 034. 00
0015 202-00203 Renoval of Curb and Cutter 552. 000 186. 000
LF 149. 000 7,450. 00
50. 00000 335. 000 16, 750. 00
0020 202-00206 Renoval of Concrete Curb Ranmp 109. 000 97. 800
SY 6. 300 378. 00
60. 00000 104. 100 6, 246. 00
0025 202-00210 Renoval of Concrete Pavenent 130. 000 78. 500
SY 16. 000 1, 200. 00
75. 00000 94. 500 7,087.50
0030 202-00220 Renoval of Asphalt Mat 198. 000 0. 000
SY 36. 200 1, 810. 00
50. 00000 36. 200 1, 810. 00
0035 202-04010 Clean Inlet 10. 000 1. 000
EACH 3. 000 1, 500. 00
500. 00000 4.000 2,000. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 70. 000 26. 100
cY 11. 600 962. 80
83. 00000 37.700 3,129. 10
0045 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 203-02330 Laborer 25. 000 11. 000
HOUR 2.000 70. 00

35. 00000 13. 000 455. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22086-BI D ESTI MATE RUN 06/ 10/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0003 12:21: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 100. 000 60. 000
LF 0. 000 0. 00
5. 00000 60. 000 300. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0070 208-00052 StormDrain Inlet Protection (Type II) 30. 000 28. 000
LF 0. 000 0. 00
25. 00000 28. 000 700. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0090 210-04020 Mdify Inlet 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0091 210-04020 Modify Inlet (R 3222-LA Frame & Grate) 9. 000 0. 000
EACH 4.000 14, 447. 44
3,611. 86000 4.000 14, 447. 44
0095 210-04050  Adjust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0100 240-00000 *Wldlife Biologist 40. 000 17. 750
HOUR 3. 000 450. 00
150. 00000 20. 750 3,112.50
0105 250-00050 *Moni toring Techni ci an 70. 000 32.750
HOUR 20. 750 2,075.00

100. 00000 53. 500 5, 350. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22086-BI D ESTI MATE RUN 06/ 10/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0003 12:21: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 250-00100  *Environnental Health and Safety 1. 000 0. 800
LS 0. 000 0. 00
15, 000. 00000 0. 800 12, 000. 00
0115 250-00110 *Heal th and Safety O ficer 2.000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0120 250- 00200 Material Handling (Stockpile) 5. 000 0. 000
CcY 0. 000 0. 00
83. 00000 0. 000 0. 00
0125 250- 00210 Solid Waste Disposal 5. 000 0. 000
cY 0. 000 0. 00
84. 00000 0. 000 0.00
0130 304-06000 Aggregate Base Course (Cl ass 6) 150. 000 43. 150
TON 59. 930 6,292. 65
105. 00000 103. 080 10, 823. 40
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 412-01020 Concrete Pavenent (10 Inch) (Fast Track) (O ass P) 0. 000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0141 412-01000 Conc Pvnt (10 In) 102. 000 80. 300
5% 0. 000 0. 00
142. 00000 80. 300 11, 402. 60
0145 607-11525  Fence (Plastic) 400. 000 326. 000
LF 0. 000 0. 00
5. 00000 326. 000 1, 630. 00
0150 608-00005 Concrete Sidewal k (Special) (6 Inch) 160. 000 36. 500
SY 40. 800 6,120. 00
150. 00000 77.300 11, 595. 00
0155 608-00010 Concrete Curb Ranp 379. 000 158. 800
Sy 100. 200 17, 835. 60

178. 00000 259. 000 46, 102. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22086-BI D ESTI MATE RUN 06/ 10/ 2019
PRQIECT C5502- 098 ESTI MATE NO 0003 12:21: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0160 609-20010 Curb Type 2 (Section B) 80. 000 10. 000
LF 31. 000 2,728.00
88. 00000 41. 000 3, 608. 00
0165 609-21020 Curb and Gutter Type 2 (Section II-B) 320. 000 122. 000
LF 71.000 3,692.00
52. 00000 193. 000 10, 036. 00
0170 610-00026  Median Cover Material (6 Inch Patterned Concrete) 372.000 0. 000
SF 60. 900 1,522.50
25. 00000 60. 900 1,522.50
0175 613-40010 Li ght Standard Foundation (7FT) 2.000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1.000 4, 500. 00
0180 625-00000  *Construction Surveying 1. 000 0.200
LS 0. 200 8, 000. 00
40, 000. 00000 0. 400 16, 000. 00
0181 625-00001 Const Surveying (Hour) 4.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 626-00000 *Mobi | i zation 1. 000 0.314
LS 0.210 19, 740. 00
94, 000. 00000 0.524 49, 256. 00
0190 626-01103 *Public Information Services (Tier II1) 1. 000 0. 400
LS 0. 200 3, 400. 00
17, 000. 00000 0. 600 10, 200. 00
0195 630-00000 *Fl aggi ng 800. 000 319. 250
HOUR 313. 250 8,771.00
28. 00000 632. 500 17,710. 00
0200 630- 00007 *Traffic Control Inspection 24. 000 11.000
DAY 13. 000 3,510. 00
270. 00000 24.000 6, 480. 00
0205 630-00012 *Traffic Control Management 90. 000 32.000
DAY 21. 000 16, 380. 00
780. 00000 53. 000 41, 340. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22086-BI D ESTI MATE RUN 06/ 10/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0003 12:21: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-80341  *Construction Traffic Sign (Panel Size A) 30. 000 11. 000
EACH 0. 000 0.00
50. 00000 11. 000 550. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 5. 500
EACH 4.000 200. 00
50. 00000 9. 500 475.00
0216 630-80335 Barricade (3 MA) (Tenp) 4. 000 2.000
EACH 0. 000 0.00
165. 00000 2.000 330. 00
0220 630- 80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0225 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 1.000 0. 000
Type
ype) EACH 0. 500 1, 000. 00
2, 000. 00000 0. 500 1, 000. 00
0230 630-80360  *Drum Channel i zi ng Devi ce 68. 000 23.500
EACH 10. 500 525. 00
50. 00000 34. 000 1, 700. 00
0235 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 1.500 112. 50
75. 00000 1.500 112. 50
0240 700-70010 F/ A M nor Contract Revisions 16, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnment 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22086-BI D ESTI MATE RUN 06/ 10/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0003 12:21: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70589 F/ A Environnental Health & Safety Management 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900-00014 Added Item (Lunmp Sum)/ CMO #04 - Mbbilization and 1. 000 0. 000
Ext ended Over head
LS 1. 000 4,930. 00
4,930. 00000 1. 000 4,930. 00
0305 900-00022  Added Item (Square Yard)/ Muntable Curb Cut (Fast 29. 000 0. 000
Track
) SY 29. 000 4,698. 00
162. 00000 29. 000 4,698. 00

CAT 0200 CURRENT AMT $  619,016.74 $ 147,636.49%  345,302.54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
CAT 0400 CURRENT AMT $ 4,500.00 % 0.00$ 4, 500. 00

PRQJECT TOTAL CURRENT AMI $  623,516.74 $ 147,636.49% 349, 802.54



